
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0024

01/08/2016

Contract Location: Time Allowed:

ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO SR 22 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

04/02/2014

04/08/2014

06/06/2014

00/00/0000

00/00/0000

1156 Days

06/06/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 54.76

633 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$42,047,491.53

$41,444,694.94

$19,333,363.59

53.97%

Counties:

Jones

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322540-      $42,047,491.53 $41,444,694.94 $19,333,363.59 54.02% $1,470,493.70

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0024

01/08/2016

Project Number: 322540-      SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRUCTION

 

STP00-0004-02(031)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $18,153,975.55 $16,977,580.59 $1,176,394.96

Non-Participating $4,538,493.83 $4,244,395.09 $294,098.74

Total Earnings $22,692,469.38 $21,221,975.68 $1,470,493.70

Stockpiled Materials $21,658.56 $21,658.56 $0.00

Gross Earnings $22,714,127.94 $21,243,634.24 $1,470,493.70

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $22,714,127.94 $21,243,634.24

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,470,493.70

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0024

01/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 206-0002     BORROW EXCAV, INCL MATL CY  2,282,946.000 1,398,593.000

 3.000 42,660.000

 

 

1,441,253.000 $127,980.00 $4,323,759.00

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  186,217.000 121,421.300

 16.500 6,288.110

 

 

127,709.410 $103,753.82 $2,107,205.27

0095 643-0104     FIELD FENCE BARBED WIRE, 4 STRANDS LF  3,572.000 4,912.000

 4.300 .000

 

 

4,912.000 $.00 $21,121.60

0125 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  3,652.000 .000

 1.650 2,460.000

 

 

2,460.000 $4,059.00 $4,059.00

Category Amount: $235,792.82 $6,456,144.87

Category Number: 0030 DRAINAGE

0141 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  1.000 1.079

 2940.000 .000

 

 

1.079 $.00 $3,172.26

0151 207-0203     FOUND BKFILL MATL, TP II CY  1,724.000 2,630.400

 42.500 .000

 

 

2,630.400 $.00 $111,792.00

0156 500-3101     CLASS A CONCRETE CY  4,447.000 5,293.544

 430.000 53.264

 

 

5,346.808 $22,903.52 $2,299,127.44

0161 511-1000     BAR REINF STEEL LB  604,599.000 676,055.669

 0.780 7,186.000

 

 

683,241.669 $5,605.08 $532,928.50



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0024

01/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0176 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,153.000 1,154.680

 38.250 .000

 

 

1,154.680 $.00 $44,166.51

0186 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  91.000 289.683

 72.500 .000

 

 

289.683 $.00 $21,002.02

0191 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  188.000 192.700

 93.250 .000

 

 

192.700 $.00 $17,969.28

0206 550-2360     SIDE DRAIN PIPE, 36 IN, H  1-10 LF  28.000 70.000

 44.750 .000

 

 

70.000 $.00 $3,132.50

Category Amount: $28,508.60 $3,033,290.51

Category Number: 0040 PERMANENT EROSION CONTROL

0271 163-0240     MULCH TN  9,010.000 1,031.755

 69.250 21.770

 

 

1,053.525 $1,507.57 $72,956.61

0296 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  297.000 1,706.222

 28.500 55.556

 

 

1,761.778 $1,583.35 $50,210.67

0306 603-7000     PLASTIC FILTER FABRIC SY  9,176.000 10,982.944

 4.450 .000

 

 

10,982.944 $.00 $48,874.10

0316 700-6910     PERMANENT GRASSING AC  180.000 50.858

 956.000 2.994

 

 

53.852 $2,862.26 $51,482.51



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0024

01/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0321 700-7000     AGRICULTURAL LIME TN  540.000 101.750

 47.250 51.700

 

 

153.450 $2,442.83 $7,250.51

0326 700-8000     FERTILIZER MIXED GRADE TN  108.000 27.489

 630.000 1.575

 

 

29.064 $992.25 $18,310.32

0341 716-2000     EROSION CONTROL MATS, SLOPES SY  280,138.000 167,543.286

 0.920 14,490.828

 

 

182,034.114 $13,331.56 $167,471.38

Category Amount: $22,719.82 $416,556.10

Category Number: 0050 TEMPORARY EROSION CONTROL

0346 163-0232     TEMPORARY GRASSING AC  90.000 100.515

 210.000 1.488

 

 

102.003 $312.48 $21,420.63

0356 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  55,462.000 13,186.875

 3.350 145.500

 

 

13,332.375 $487.43 $44,663.46

0361 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  79.000 208.500

/SAND BAGS 277.000 14.250

 

 

222.750 $3,947.25 $61,701.75

0366 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  53.000 72.750

 449.000 .000

 

 

72.750 $.00 $32,664.75

0371 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  53.000 206.000

 180.000 .000

 

 

206.000 $.00 $37,080.00



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0024

01/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0376 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  12,369.000 6,961.050

 14.750 45.000

 

 

7,006.050 $663.75 $103,339.24

0401 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1900.000 .000

79+00

 

2.000 $.00 $3,800.00

0411 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1900.000 .000

88+50

 

2.000 $.00 $3,800.00

0436 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  75.000 35.250

 141.000 .750

 

 

36.000 $105.75 $5,076.00

0446 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  54,710.000 16,284.000

 0.520 565.000

 

 

16,849.000 $293.80 $8,761.48

0451 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  28,521.000 17,598.000

 0.520 1,269.000

 

 

18,867.000 $659.88 $9,810.84

0456 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  26.000 21.000

 531.000 1.000

 

 

22.000 $531.00 $11,682.00

0461 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  75.000 173.000

 47.500 7.000

 

 

180.000 $332.50 $8,550.00

0466 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  14.000 48.000

 284.000 .000

 

 

48.000 $.00 $13,632.00



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0024

01/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0471 167-1500     WATER QUALITY INSPECTIONS MO  32.000 17.000

 664.000 1.000

 

 

18.000 $664.00 $11,952.00

0476 171-0010     TEMPORARY SILT FENCE, TYPE A LF  52,969.000 22,491.000

 1.700 832.500

 

 

23,323.500 $1,415.25 $39,649.95

0481 171-0030     TEMPORARY SILT FENCE, TYPE C LF  109,420.000 79,752.000

 2.800 1,539.000

 

 

81,291.000 $4,309.20 $227,614.80

Category Amount: $13,722.29 $645,198.90

Category Number: 0010 ROADWAY

0491 150-1000     TRAFFIC CONTROL - LS  1.000 .691

 231700.000 .064

STP00-0004-02(031)

 

.755 $14,828.80 $174,933.50

Category Amount: $14,828.80 $174,933.50

Category Number: 0020 BRIDGES

0606 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  198.000 213.926

 17.500 .000

 

 

213.926 $.00 $3,743.71

0621 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .111

 301200.000 .103

1 LT

 

.214 $31,023.60 $64,456.80

0626 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .043

 301200.000 .020

1 RT

 

.063 $6,024.00 $18,975.60

0641 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 429.248

 111.000 .000

1 LT

 

429.248 $.00 $47,646.53



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0024

01/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGES

0646 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 429.248

 111.000 .000

1 RT

 

429.248 $.00 $47,646.53

0666 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .111

 61700.000 .103

1 LT

 

.214 $6,355.10 $13,203.80

0671 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .043

 61700.000 .020

1 RT

 

.063 $1,234.00 $3,887.10

Category Amount: $44,636.70 $199,560.07

Category Number: 0040 PERMANENT EROSION CONTROL

0696 603-1050     STONE PLAIN RIP RAP FOR STREAM DETAILS, TYPE ATN  24.000 116.960

 152.000 .000

 

 

116.960 $.00 $17,777.92

Category Amount: $0.00 $17,777.92

Category Number: 0050 TEMPORARY EROSION CONTROL

0701 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  971.000 2,311.500

 33.500 .000

 

 

2,311.500 $.00 $77,435.25

0706 165-0112     MAINTENANCE OF STONE FILTER BERM LF  971.000 1,816.000

 8.750 .000

 

 

1,816.000 $.00 $15,890.00

Category Amount: $0.00 $93,325.25

Category Number: 0010 ROADWAY

0856 430-0200     PLAIN PC CONC PVMT, CL 1 CONC, 10 INCH THKSY  241,200.000 42,736.157

 38.250 28,938.990

 

 

71,675.147 $1,106,916.37 $2,741,574.37

Category Amount: $1,106,916.37 $2,741,574.37



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0024

01/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0866 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  580.000 697.000

 42.250 .000

 

 

697.000 $.00 $29,448.25

Category Amount: $0.00 $29,448.25

Category Number: 0010 ROADWAY

0906 670-7000     STEEL CASING - LF  790.000 790.500

 68.750 .000

16 IN

 

790.500 $.00 $54,346.88

0981 208-0200     ROCK EMBANKMENT CY  5,000.000 5,463.945

 39.250 .000

 

 

5,463.945 $.00 $214,459.84

1031 550-3436     SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 SLOPEEA  2.000 4.000

 1160.000 .000

 

 

4.000 $.00 $4,640.00

9080 318-3000     AGGR SURF CRS TN  .000 836.810

 18.500 182.070

                                                            

                                                            

1,018.880 $3,368.30 $18,849.28

Category Amount: $3,368.30 $292,296.00

Project Total Amount: $1,470,493.70 $22,692,469.38


